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Richland Field Qffice
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Mr. George C. Hofer TN 1
Hanford Project Manager e T
U.S. Environmental Protection Agency Acnom—:::::,,a»*j”'___——
Region 10 GOPﬁg_,,uw-—“’;_-- —
1200 Sixth Avenue, HW-124 Rggﬂ_’,,,¢»~“’
Seattle, Washington 98101 ¥

Mr. Roger F. Stanley, Director
Tri-Party Agreement Implementation
State of Washington

Department of Ecology

P.0. Box 47600

Olympia, Washington 98504-7600

Dear Messrs. Hofer and Stanley:

SCHEDULING OF RESPONSES TO NOTICE OF DEFICIENCY COMMENTS FOR FIVE RECENTLY
SUBMITTED CLOSURE PLANS

A 15-day extension to the due date for the 218-£-8 Borrow Pit (7-2-1) and

200 West Ash Pit (7-2-2) Notice of Deficiency (NOD) response tables submittal
js being requested. This extension would enable a staggering of schedules for
five closure plans that are currently on the same NOD comment response cycle,
This staggering of the schedules for these closure plans was proposed at the
February 17, 1993, Unit Managers' Meeting (UMM). Enclosed is a schedule
showing the proposed due dates. The schedule dates were verbally agreed to by
the State of Washington Department of Ecology Unit Manager at the -

April 15, 1993, UMM.

The extension would result in a more evenly distributed workload for all
parties invelved; it would change the due date for the two closurs plan NOD
response tabies from June 15, 1993, to June 30, 1993.
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Messrs. Hofer and Stanley
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Should you have any questions, please contact Mr. R. N. Krekel of the
U.S. Department of Energy, Richland Operations Office on (509) 376-4264 or
Mr. F. A. Ruck III of the Westinghouse Hanford Company on (509) 376-9876.
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Enclosure:
Closure Plan Schedule

cc w/encl:

Administrative Records, H6-08

B. A.
D. L.
R. E.
M. M.
S. M.
F. A,
M. A.
D. R.
J. Jd.

Austin, WHC
Duncan, EPA
Lerch, WHC
McCarthy, WHC
Price, WHC

Ruck III, WHC
Selby, Ecology
Sherwood, EPA
Wallace, Ecology

-

James E. Rasmussen, Acting Program Manager

Office of Environmental Assurance,
Permits, and Policy

DOE Richland Operations Office

RE Fonel,

R. E. Lerch, Deputy Director
Restoration and Remediation
Westinghouse Hanford Company
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MODIFIED TRI-PARTY AGREEM’EN‘% PR{)CE%S: PROPOSED gCHI-?DU?E FOR IJEVI’EW/RESPONSE
AND REVISION OF FIVE CLOSURE PLANS

RCRA Closure Plans Review/Response Cycle ID(II:)I:;:;‘ Start | End ;99[2) v }99? 1‘;?4
Hanford Patrol Academy Demolition Site
Ecology Review (Rev. 0) ‘ 11/25/92 1 3/17/93
DOE-RL Response 50 3/i7/93 | 6/15/93 -
Ecology Review %0 6/13/93 |9/13/93 C
Resolve Issues &0 9/13/93 | 11/12/93
DOE-RL Revise Document 90 11/12/93 | 2/10/9%4
218-E-8 Borrow Pit and
200 West Ashpit Demolition Sites
Ecology Review (Rev. 0 11/25/92 { 3/17/93
DOE-RL Response 105 3/17/93 | 6/30/93
Ecology Review 90 6/30/93 | 9/28/93
Resolve Issuas 60 9/28/93 | 11/29/93
DOE-RL Ravise Document 90 11/29/93 | 2/28/94
Hexone Storage and Treatment Facility
Ecology Review (Rev. ) 11/25/92 | 4/20/93
DOE-RL Respense 90 4/20/93 | 7/19/93 1
Ecology Review 90 7/19/93 | 10/18/93 [
Resolve Issues 60 10/18/93 | 12/17/93
DOE-RL Revise Document 90 12/17/93 | 3/17/94 ]
100-D Ponds
Ecology Review (Rev. () 90 2/26/93 | 5/27/93 -]
DOE-RL Response 90 5/27/93 | 8/25/93
" Ecology Review 90 8/25/93 | 11/23/93
Resolve Issues 80 11/23/93 | 1/24/94
DOE-RL Revise Document 90 1/24/94 | 4/25/94 L ]
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CORRESPONDENCE DISTRIBUTION COVERSHEET

Author Addressee Correspondence No.

J. E. Rasmussen, RL
R. E. Lerch, WHC
(D. P. Butcher, WHC)

G. C. Hoffer, EPA
R. F. Stanley, Ecology

Incoming 9302944
Xref 9353278D

subject: SCHEDULING OF RESPONSES TO NOTICE OF DEFICIENCY COMMENTS FOR FIVE
RECENTLY SUBMITTED CLOSURE PLANS
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INTERNAL DISTRIBUTION

Approvat Date Name Location W/att
Correspondence Control A3-01
B. A. Austin B2-35
R. K. Bhatia H6-23
R. E. Bolis ‘N3-13
D. P. Butcher Hb6-23
G. D. Carpenter H6-30
C. K. DiSibio B3-15
G. W. Jackson, Assignee H6-21
R. J. Landon H6-22
R. E. Lerch B3-63
D. M. Korematsu-OTund H6-23
P. J. Mackey B3-15
H. E. McGuire, Level 1 B3-63
R. D. Pierce N3-13
T. Powell R3-82
S. M. Price H6-23
M. R. Romsos N3-11
F. A. Ruck III H6-23
J. L. Waite B1-59
B. W. Wyrick H6-29
EDMC H6-08
RCRA File/GHL H6-23
DPB File/LB H6-23
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